BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

Executive Engineer,
Byatarayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/121 /2015-16 Date: 30/10/2015

MODIFIED WORK ORDER

To,

Sri. M.B. Hombal
#828/1, 2nd Cross,
SRS road, Peenya 1st Stage.
Near KEB Office,
Bangalore-54.

Sub: **Sub Estimate for Construction and repair of Anganavadi building in ward no. 06 Byatarayanapura sub division.**

WORK CODE:006-15-000010

Ref: 1. Agreement no:372 Dated:31.03.2015
2.This office W.O. No.372 Dated:31.03.2015
3. Modified Agreement No. 121 Dt: 30.10.2015.

*****

Pursuant to your signing of the contract modified agreement **Sub Estimate for Construction and repair of Anganavadi building in ward no. 06 Byatarayanapura sub division** for the Modified contract price of Rs. **1977959.00** (Rupees Nineteen Lakhs Seventy Seven Thousand Nine Hundred Fifty Nine only) and previous contract price is **1867958.86** (Rupees Eighteen Lakhs Sixty Seven Thousand Nine Hundred Fifty Eight paise Eighty Six only) Mentioned in **W.O. No.372** Dated:31.03.15

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Byatarayanapura Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Byatarayanapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.